

From: Stillwater County
To: [Dobitz, Lori](mailto:Dobitz_Lori); [Davey, Maureen](mailto:Davey_Maureen); [Crago, Mark](mailto:Crago_Mark); [Shupak, Dennis](mailto:Shupak_Dennis); CBrophy@scsomt.org; [Arkell, Carol](mailto:Arkell_Carol); Superintendent@stillwaterroadbridge.com; [Morse, Joe](mailto:Morse_Joe); [Hauge, Marissa](mailto:Hauge_Marissa)
Subject: Postponement of Project
Date: Wednesday, January 11, 2017 1:44:37 PM

Due to weather conditions, HITECH has not yet started working on the rock scaling project. It has been rescheduled to start February 20th, again, weather permitting. In a perfect world, the work will be completed by the end of March. The County appreciates your patience as we all recognize that the conditions presented by Montana winters can exacerbate the danger associated with this project; thus, in an effort to assure the safest possible working environment, postponements are necessary and beyond our control.

Dennis Shupak, Commissioner DShupak@stillwater.mt.gov
Mark Crago, Commissioner MCrago@stillwater.mt.gov
Maureen Davey, Commissioner MDavey@stillwater.mt.gov
Mark Schreiner, Road and Bridge
Superintendent@stillwaterroadbridge.com
Joe Morse, Finance JMorse@stillwater.mt.gov
Nancy Rohde, County Attorney NRohde57@gmail.com
Cliff Brophy, Sheriff CBrophy@scsomt.org
Carol Arkell, DES Coordinator CArkell@stillwater.mt.gov

This is a "notice only" email system. Please do not reply to this email address as your email will not be viewed. Questions or concerns regarding the content of the message may be addressed to the Stillwater County Commissioners at the Stillwater County Courthouse in Columbus, Montana, at 406-322-8010.